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PROJECT TITLE: B70-270/274 Lab Modifications

Building: Fill In Architect: Name PM: Dan Galvez
Project No: FM5B00 Struct Engr: Name PA: Jackie Bess
Account No: FM5B00 Mech Engr: Name Client: George Reyes
Fund Type: WA Elect Engr: Name Report Period: 10-2005
Status: Fill In IHEM Engr: Name NEPA/SARS: Fill In
Year Funded: 2005

A. ASSESSMENT:

1. Major Accomplishments:

2. Developments Affecting Cost Estimate & Schedule:

3. Brief Assessment of Overall Project:

4. Environmental/Safety Documentation:

 

NEPA:   
CEQA:   
SARS:   
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B. WORK PERFORMED:
WBS Description Physical Progress (%)

Plan Actual
1.0 ED&I Title I 0% 0%

Title II 0% 0%
Title III 0% 0%

2.0 Construction 0% 0%

C. PROJECT SCHEDULE: Day (Mo/Yr)
WBS Description Plan Forecast Actual

Project Authorization
1.0 Engineering, Design & Insp.

Title I Authorization  
Title I Start
NEPA Approval  
SARS Approval

• Title I Completion
Title II Authorization
Title II Start
Release For Bid
Receive Bids

• Title II Design Completion
Title III Authorization
Title III Start

2.0 Construction
Subcontract Award
Construction Start
"As-Built" Drawings

• Construction Completion  
Title III Completion
Final Report/Close-Out

D. COST REPORT:
Amount ($K)

WBS Description
Est. to 

Complete Cost to Date Liens
Total Est. 

Cost App'd Budget Cost Plan
Percent 

Complete
A=F-B B C D=A+B E F G=B/F

1. Engineering, Design & Insp. (36) 36 0 0 0 0 0%
2. Construction (38) 38 158 0 0 0 0%
3. Standard Equipment 0 0 29 0 0 0 0%
4. Project Management (14) 14 0 0 0 0 0%

Subtotal (88) 88 187 0 0 0 0%
5. Contingency 0 0 0 0 0 0 0%

Total (88) 88 187 0 0 0 0%
Change Since Last Rep (88) 88 187 0 0 0 0%

DOE/HQ Obligations to Date: $276 K
  Cost to Date: $88 K

Percent Spent (B/D) = 0%   Outstanding Liens to Date: $187 K
Total Obligation (B+C) = $276 K    End of FY Unobligated Balance: $0 K
DOE/OAK Authorization to date = $540 K   End of FY Uncosted Balance: $0 K
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